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ESTIMATE RUN 02/12/2007

ESTIMATE SUMMARY 13:27:38

CONTID: C15663         ESTIMATE NO: 0005 FINL 2005

PCN: 15663-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CHATFIELD STATE PARK IMP PH II PERCENT TIME:

PROJECT NO: CC R600-281                   

CHATFIELD STATE PARK IMP PH II

NAME OF ROAD: 999

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 02/12/2007 DATE TIME STARTED 08/07/2006

10100 DALLAS STREET DATE LET 06/22/2006 DATE WORK BEGAN

 DATE AWARDED 06/26/2006 DATE TIME STOPPED 10/04/2006

 DATE CONTRACT EXECUTED 07/11/2006 DATE ACCEPTED 10/04/2006

HENDERSON CO 80640     303-289-8555 DATE NOTICE TO PROCEED 08/07/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 470,018.53 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 498,765.43 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 7,481.48

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/4/2006 ??:??:??

9/25/2006 ??:??:??

100.00%

11.50

0.00

0.00

7,481.48

$

$

$

$

16,500.00

453,507.03

470,007.03

0.00

470,007.03

0.00

0.00

470,007.03

0.00

AMOUNT DUE 470,007.03 7,481.48

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 7,481.48

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

59.0
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PCN: 15663-BID    ESTIMATE RUN 02/12/2007

PROJECT: CC R600-281                   ESTIMATE NO: 0005 13:27:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF ASPHALT MAT 568.000 568.000

SY  0.000 0.00

6.00000 568.000 3,408.00

202-00220  
 

0010 *REMOVAL OF GROUND SIGN 12.000 12.000

EACH 0.000 0.00

100.00000 12.000 1,200.00

202-00810  
 

0015 *CLEAN CULVERT 2.000 2.000

EACH 0.000 0.00

1,100.00000 2.000 2,200.00

202-04002  
 

0020 UNCLASSIFIED EXCAVATION (SPECIAL) 2,278.000 2,278.000

CY  0.000 0.00

7.00000 2,278.000 15,946.00

203-00040  
 

0025 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,139.000 2,139.000

CY  0.000 0.00

17.00000 2,139.000 36,363.00

203-00060  
 

0030 PROOF ROLLING 0.000 0.000

HOUR 0.000 0.00

120.00000 0.000 0.00

203-01100  
 

0035 BLADING 0.000 0.000

HOUR 0.000 0.00

120.00000 0.000 0.00

203-01500  
 

0040 POTHOLING 0.000 0.000

HOUR 0.000 0.00

250.00000 0.000 0.00

203-01597  
 

0045 TOPSOIL 3,076.000 3,076.000

CY  0.000 0.00

7.00000 3,076.000 21,532.00

207-00205  
 

0050 *EROSION LOG (12 INCH) 100.000 100.000

LF  0.000 0.00

5.00000 100.000 500.00

208-00002  
 

0055 *EROSION BALES (WEED FREE) 0.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

208-00011  
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PCN: 15663-BID    ESTIMATE RUN 02/12/2007

PROJECT: CC R600-281                   ESTIMATE NO: 0005 13:27:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SILT FENCE 857.000 857.000

LF  0.000 0.00

2.50000 857.000 2,142.50

208-00020  
 

0065 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

400.00000 1.000 400.00

208-00045  
 

0070 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

208-00070  
 

0075 *EROSION CONTROL SUPERVISOR 10.000 10.000

HOUR 0.000 0.00

95.00000 10.000 950.00

208-00205  
 

0080 TEMPORARY BERMS 3,302.000 3,302.000

LF  0.000 0.00

3.00000 3,302.000 9,906.00

208-00300  
 

0085 *RESET GROUND SIGN 2.000 2.000

EACH 0.000 0.00

140.00000 2.000 280.00

210-00810  
 

0090 *SEEDING (NATIVE) 6.800 6.800

ACRE 0.000 0.00

2,500.00000 6.800 17,000.00

212-00006  
 

0095 *MULCHING (WEED FREE HAY) 6.400 6.400

ACRE 0.000 0.00

450.00000 6.400 2,880.00

213-00002  
 

0100 *MULCHING (HYDRAULIC) 0.000 0.000

ACRE 0.000 0.00

1,700.00000 0.000 0.00

213-00011  
 

0105 *MULCH TACKIFIER 1,709.000 1,709.000

LB  0.000 0.00

2.50000 1,709.000 4,272.50

213-00061  
 

0110 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,776.000 1,776.000

SY  0.000 0.00

2.00000 1,776.000 3,552.00

216-00041  
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PCN: 15663-BID    ESTIMATE RUN 02/12/2007

PROJECT: CC R600-281                   ESTIMATE NO: 0005 13:27:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 HERBICIDE TREATMENT 12.000 12.000

HOUR 0.000 0.00

100.00000 12.000 1,200.00

217-00020  
 

0120 AGGREGATE BASE COURSE (CLASS 6) 974.000 974.000

CY  0.000 0.00

45.00000 974.000 43,830.00

304-06007  
 

0125 HOT MIX ASPHALT (PATCHING) (ASPHALT) 562.990 562.990

TON 0.000 0.00

100.00000 562.990 56,299.00

403-00720  
 

0130 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 2,018.940 2,018.940

TON 0.000 0.00

65.00000 2,018.940 131,231.10

403-34741  
 

0135 EMULSIFIED ASPHALT (SLOW-SETTING) 645.000 645.000

GAL 0.000 0.00

3.00000 645.000 1,935.00

411-10255  
 

0140 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 80.000 80.000

LF  0.000 0.00

100.00000 80.000 8,000.00

603-01185  
 

0145 18 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

700.00000 2.000 1,400.00

603-05018  
 

0150 FENCE (TEMPORARY) 20.000 20.000

LF  0.000 0.00

4.00000 20.000 80.00

607-11580  
 

0155 *SIGN PANEL (CLASS I) 41.000 41.000

SF  0.000 0.00

16.00000 41.000 656.00

614-00011  
 

0160 *TIMBER SIGN POST 4X4 INCH 203.000 203.000

LF  0.000 0.00

11.00000 203.000 2,233.00

614-00044  
 

0165 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

9,000.00000 1.000 9,000.00

625-00000  
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PCN: 15663-BID    ESTIMATE RUN 02/12/2007

PROJECT: CC R600-281                   ESTIMATE NO: 0005 13:27:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

34,695.43000 1.000 34,695.43

626-00000  
 

0175 *EPOXY PAVEMENT MARKING 52.000 52.000

GAL 0.000 0.00

80.00000 52.000 4,160.00

627-00005  
 

0180 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000 0.000

GAL 0.000 0.00

30.00000 0.000 0.00

627-00012  
 

0185 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE I) 

26.000 26.000

SF  0.000 0.00

17.00000 26.000 442.00

627-30324  
 

0190 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 112.000 112.000

SF  0.000 0.00

13.00000 112.000 1,456.00

627-30329  
 

0195 *FLAGGING 455.000 454.500

HOUR 0.000 0.00

23.00000 454.500 10,453.50

630-00000  
 

0200 *TRAFFIC CONTROL INSPECTION 24.000 24.000

DAY 0.000 0.00

45.00000 24.000 1,080.00

630-00007  
 

0205 *TRAFFIC CONTROL MANAGEMENT 20.000 20.000

DAY 0.000 0.00

530.00000 20.000 10,600.00

630-00012  
 

0210 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 2.000

EACH 0.000 0.00

55.00000 2.000 110.00

630-80335  
 

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 14.000

EACH 0.000 0.00

55.00000 14.000 770.00

630-80341  
 

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 2.000 2.000

EACH 0.000 0.00

55.00000 2.000 110.00

630-80342  
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PCN: 15663-BID    ESTIMATE RUN 02/12/2007

PROJECT: CC R600-281                   ESTIMATE NO: 0005 13:27:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 189.000 189.000

SF  0.000 0.00

6.00000 189.000 1,134.00

630-80344  
 

0230 *DRUM CHANNELIZING DEVICE 40.000 40.000

EACH 0.000 0.00

55.00000 40.000 2,200.00

630-80360  
 

0235 *TRAFFIC CONE 300.000 300.000

EACH 0.000 0.00

6.00000 300.000 1,800.00

630-80380  
 

0240 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0245 F/A ASPHALT PAVEMENT INCENTIVE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0250 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0255 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0260 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0265 F/A ESB PROGRAM RETAINAGE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70029  
 

0270 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0275 F/A ADJUST ADJUST UTILITIES 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060  
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PCN: 15663-BID    ESTIMATE RUN 02/12/2007

PROJECT: CC R600-281                   ESTIMATE NO: 0005 13:27:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 ADDED ITEM (LUMP SUM)/ 1.000 1.000

L S 0.000 0.00

6,100.00000 1.000 6,100.00

900-00014  
 

CAT 0200 $0.00 453,507.03CURRENT AMT 453,518.53 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0280 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00012  
 

0285 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

620-00020  
 

CAT 0400 $0.00 16,500.00CURRENT AMT 16,500.00 $$

PROJECT TOTAL 0.00 $ 470,007.03CURRENT AMT 470,018.53 $$


